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Stage 1
Early March - Mid April
Drainage, kerb & footpath works

Stage 2
End March - End April
Drainage, kerb & footpath works

Stage 3
Mid April - Early May
Median works
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Pedestrian and Cyclist Refuges

KENSINGTON ROAD BLACK SPOT SAFETY PROJECT

0 1563 9 12

m


